

MINUTES OF MEETING

November 7, 2007

TO: Project File
FROM: Lee M. Fell
SUBJECT: HWCC Meeting
(CBBEL Project No. 02-65H1)

A meeting was held at the Toll Brother's office regarding issues within the Hawthorn Woods Country Club Subdivision on Wednesday, November 7, 2007 at 1:30 p.m. The following issues were discussed:

- I. Open Parkway South
 - A. As-Builts and punchlist items
Toll Brothers has completed.
- II. As-Builts of Fairway Hole #2
**Toll Brothers is restoring the area.
'As-builts' will be submitted by November 30th.**
- III. 66 Tournament Drive South
 - A. Locate Sanitary Cleanouts
CBBEL is working with an Industrial Hygentists to obtain a proposal as well as Toll Brothers is still investigating.
- IV. Quail Hollow Lane (Phase IV)
 - A. Pond Outfall
Toll Brothers will complete this by Spring 2008.
 - B. Orifice
Toll Brothers will complete this by Spring 2008.
- V. 200 Peregrine
**Toll Brothers has located the 15 inch field tile and submitted a plan.
CBBEL is in the process of reviewing. Our review will be completed by
Friday November 9th.
The homeowner will complete the landscape restoration.**
- VI. HWCC As-Builts
Toll Brothers will submit by November 30th.
- VII. On-Site Roadway Schedule Update
They have completed replacing curb and gutter and sidewalk north and south of Schwerman Road. Toll Brothers has completed paving all the roadways except future phases.



MINUTES OF MEETING

VIII. Schwerman and Gilmer Road Intersection

The underground, curb, binder, surface are complete. The signals will be installed by the end of November.

The next meeting will be on as needed basis.

The meeting adjourned at 2:30 p.m.

LMF/mk
N:\HAWTHORNWOODS\0265H1\Admin\MM1.110707.doc



CHRISTOPHER B. BURKE ENGINEERING, LTD.

9575 W Higgins Road, Suite 600 Rosemont, Illinois 60018-4920 Tel (847) 823-0500 Fax (847) 823-0520